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ACRONYMS 
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1.  Introduction 
 

1. This is the report of the proceedings and outcome of the Ad Hoc Experts Group Meeting 

(AEGM) on the assessment of the multi-year programme (MYP) of cooperation between 

the Economic Commission for Africa (ECA) and Economic Community of West African 

States (ECOWAS) held on 10 to 11 November 2009 in Ouagadougou, Burkina Faso. The 

purpose of the AEGM was to assess progress in the implementation of the ECA-

ECOWAS MYP. A draft report prepared by a consultant provided the basis of the review 

of the multi-year programme. 

 

2. The ECA Sub-regional Office for West Africa (ECA-WA) signed a Memorandum of 

Understanding (MOU) with the ECOWAS Commission in August 2007 to formalize 

collaboration in the planning and execution of activities towards facilitating regional 

integration and responding to the special needs of member States in West Africa.  The 

signing of the MOU was motivated by; inter alia, the ongoing United Nations-wide 

reforms and the Economic Commission for Africa’s support for the African Union 

Commission which emphasizes collaboration with Regional Economic Communities 

(RECs); the ECA’s repositioning and its Action Plan on Sub-regional Offices (SROs) 

calling for strengthened collaboration with RECs. 

 

3. The objectives of the ECA-WA/ECOWAS MYP are to (i) support the ECOWAS 

Commission’s capacity building efforts in line with its Vision and Strategic Plan (ii) 

strengthen cooperation and joint undertaking of activities between the two institutions on 

regional integration and economic cooperation. At the signing of the MOU on the multi-

year programme in 2007, the institutions identified eight thematic areas to kick-start 

cooperation. The broad thematic areas are:  

 

• strengthening the capacity of the ECOWAS Commission;  

• support to ECOWAS Commission for Consensus and Policy Advocacy;  

• monitoring the state of Integration and Economic Performance in West Africa;  

• support to the implementation of NEPAD Infrastructural Programmes in sub-region, 

• trade Issues;  

• gender Issues;  

• promoting good governance; and  

• climate change. 

 

4. Each of these thematic areas consists of specific activities to be undertaken as part of the 

collaboration.  

 

5. Cognizant of the dynamic nature of sub regional needs and the evolution of the regional 

integration agenda, the two institutions agreed on the need to periodically review the 

progress made, take stock of the achievements, highlight success factors and strengthen 

them and identify challenges and collectively develop remedial strategies. Such a strategic 

review was also expected to identify new areas for further cooperation in joint 

programming and resource mobilization.  

 

6. It is against this background that ECA-WA, in collaboration with the ECOWAS 

Commission, organized this Ad Hoc Expert Group Meeting to review the implementation 
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of the MYP as part its Work Programme for 2008/09. A consultant prepared the draft 

evaluation report which analysed the cooperation framework and provided 

recommendations to strengthen the cooperation. 

 

2.  Participation 
 

7. The Ad Hoc Experts Group Meeting was attended by government officials from eleven 

members States of the ECOWAS Commission (Burkina Faso, Benin, Cote d’Ivoire, 

Gambia, Guinea Bissau, Liberia, Mali, Niger, Nigeria, Senegal and Togo) and staff from 

the ECOWAS Commission and ECA-WA. The names of participants and their affiliation 

appear in Annex 1. 

 

3.  Account of Proceedings 
 

Opening Session 
(Agenda item 1) 

 

8. The opening session included statements from the Officer-in-Charge of the ECA Sub 

regional Office for West Africa, a representative of the ECOWAS Commission and a 

representative of the Government of Burkina Faso. 

 

9. The Officer-in-Charge (OIC) of the ECA Subregional Office for West Africa welcomed 

the participants to the AEGM and thanked them for accepting the invitation to participate 

in the meeting. He expressed his appreciation of the hospitality of the host, the 

Government of Burkina Faso.  

 

10. The OIC went on to provide the background to the MYP and the underlying thrust of the 

arrangement within the framework of ECA’s technical assistance to African Union 

Commission/NEPAD programmes. He informed the meeting that the ECA SRO Action 

Plan which stressed the importance of working with Regional Economic Communities 

(RECs) in delivering on technical assistance led to the development of MYPs. The OIC 

emphasized that through MYPs, collaboration between ECA’s Subregional Offices and 

RECs can be strengthened.  He observed that cooperation had indeed yielded positive 

results and important lessons. The OIC noted that after more than two years of 

cooperation and joint undertaking of activities under the MYP, it was imperative to 

undertake a detailed review of progress in implementation, identify challenges and chart 

the way forward. Such a review would help identify new areas for cooperation and further 

deepen collaboration. The OIC further observed that the participation of member States in 

the review was important as it ensured that the MYP satisfied the aspirations of its 

stakeholders.  

 

11. The Director of Multilateral Surveillance of the ECOWAS Commission welcomed the 

participants to the meeting and thanked the Government of Burkina Faso for hosting the 

meeting. He observed that the meeting was taking place during a period marked by many 

challenges including food, financial, and energy crises which resulted in deepening the 

economic problems which further constrained the attainment of MDGs by ECOWAS 

member States. He went on to say that the economic crisis anticipated to follow the 

financial crisis would have long term adverse effects on West African economies and will 



 

 4

threaten the ECOWAS Agenda of poverty reduction. The Director emphasized that given 

these challenges, effective development depends in implementing harmonized economic 

policies across the region.  Partnership with ECA is therefore important towards 

implementing common activities in the region. He underlined the importance of the 

thematic areas of the MYP and the collaboration with ECA to build a prosperous West 

Africa. The Director expressed his confidence with the future of the collaboration with 

ECA and emphasized that this partnership was important for both institutions. 

 
12. While officially opening the AEGM, the Senior Advisor to the Minister of Economy and 

Finance of Burkina Faso, warmly welcomed the experts on behalf of the Minister and 

expressed appreciation of the technical assistance offered to ECOWAS and its member 

States by ECA and its sub-regional Office for West Africa. He reminded the experts that 

the MYP approach was adopted to create a formal framework to enable ECA to support 

the capacity building efforts of ECOWAS in line with its vision and strategic plan and for 

both institutions to strengthen their cooperation and joint undertaking of activities towards 

regional integration and addressing the region’s special needs. The Senior Advisor 

expressed his firm belief that the synergy between the two institutions would benefit the 

ECOWAS member States and would furthermore strengthen the integration of economies 

and markets.  

 

13. The Senior Advisor recalled the joint undertakings under the MYP to include among 

others, (i) the creation and institutionalization of the ECOWAS Business Forum in 

February 2009 and, (ii) the Forum of West African Intergovernmental Organizations 

launched on December 2007 in Ouagadougou and strengthened in the same town in 

September 2009 as an illustration of the fruitful working relationship between the two 

institutions. He also alluded to various other collaborative activities between the two 

institutions as further demonstration of the deepening joint undertaking of activities. 

Before declaring the AEGM officially open the meeting, the Senior Advisor to the 

Minister called on the experts to critically assess progress in the implementation of the 

MYP and propose the way forward. He also implored the participants to ensure that 

regional priorities continue to be at the top of collaborative activities.  

 

Election of the Bureau 
 

14. The meeting elected the following Bureau: 

 

Chair:   Burkina Faso 

Rapporteurs:  ECOWAS and ECA-WA 

 

Adoption of the Agenda and Programme of Work 
(Agenda item 2) 

            

15. The Agenda shown below was adopted for the meeting: 

 

1.  Opening of the Meeting  

2.  Adoption of Programme of Work  

3. The ECA Repositioning and the SRO Action Plan - Implications for Regional 

Integration and Collaboration with Regional Economic Communities  
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4.  The ECOWAS Strategic Plan and Vision 2020 – Implications for Collaboration 

with ECA  

5.  The Assessment of the Implementation of the ECA-WA/ECOWAS Multi-year 

Programme 

6.  Recommendations of the AEGM and Way Forward 

7.  Closure of the Meeting 

 

The ECA Repositioning and the SRO Action Plan - Implications for Regional  

Integration and Collaboration with Regional Economic Communities 
(Agenda item 3) 

 

16. A representative of the ECA-WA Secretariat provided a preview to the session and 

indicated that the purpose of this session was to provide the background to ECA/SRO 

Action Plan and discuss the rationale for the multiyear programme with ECOWAS.  

 

17. With regard to the ECA/SRO Action plan, the presentation singled out the findings of the 

evaluation of sub regional offices by the United Nations Office of Internal Oversight 

Services (OIOS) in 2005, indicating that, while SROs remain vital parts of ECA, their 

mandate was only partially fulfilled. Hence their role, visibility and outreach were limited, 

and their support to regional economic communities varies in scope and effectiveness. 

Also, they were not supported by adequate resources. The recommendations arising from 

these findings called for: (i)  enhanced collaboration with the Regional Economic 

Communities; (ii) more focused programming of SRO activities; (iii) creative 

dissemination of information (electronic space), and (iv) the alignment of expertise and 

skills of SROs with sub regional priorities. 

 

18. The presentation went on to refer to the move by the UN General Assembly through its 

Resolution 60/235 of 23 December 2005, which, in response to the OIOS evaluation, 

requested the Secretary General to present to its 61
st
 session a comprehensive plan of 

action to strengthen the ECA sub regional offices. The SROs were also the subject of the 

comprehensive review of the ECA conducted by the Executive Secretary in early 2006, 

the outcome of which were endorsed by the ECA Conference of Ministers at its annual 

meeting held in May 2006. This review placed a particular emphasis on the refocused 

mandate and mission of SROs, better products and services and improved delivery 

modalities through ICTs and partnerships.  

 

19. As a result of these efforts, the SRO Action Plan was adopted with the mandate and 

mission of sub regional offices refocused on the promotion of Africa’s integration and 

development from a sub regional perspective in seamless relation with the RECs. It is in 

line with this new orientation that the SROs were required to sign and implement 

Multiyear programmes with the RECs, particularly ECOWAS in the West African sub 

region. It was expected that, by pooling SRO and RECs resources together, the MYP 

would lead to enhanced capacities to initiate, implement, monitor and evaluate 

programme delivery at sub regional level, and subsequently broaden and deepen the 

process of integration.   
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20. The presenter concluded by calling on the delegates to reflect on the relevance of the 

MYP as a model for advancing the regional integration agenda the member States 

entrusted to ECOWAS and ECA.  

 

21. In the ensuing deliberation, the delegates commended ECA and the ECOWAS 

Commission for the decision to formalize their cooperation through the Multiyear 

Programme. They debated the state of regional integration in West Africa in general, and 

sought clarification on the consistency between the MYP and the ECOWAS 2020 Vision. 

They were particularly appreciative of the prospect for enhanced capacity for regional 

programme delivery, which could result from the pooling of the ECA and ECOWAS 

Commission’s resources. However, they were of the view that, for MYP to achieve the 

stated goal, it should be materialized with time-bound, periodic programmes, with clearly 

identified resources and appropriate monitoring and evaluation mechanism. 

 

The ECOWAS Vision 2020 and the Long-term Strategic Priorities: Implications for 

Collaboration with ECA 
(Agenda item 4) 

 

22. The ECOWAS Director of Strategic Planning informed that his presentation aimed to: (i) 

communicate the main elements of the ECOWAS Vision 2020; (ii) present the strategic 

goals/priorities under the Regional Strategic Plan; (iii) describe the frameworks used in 

defining the regional strategic plan and (iv) locate the MYP within this framework and 

infer on the implications for collaboration with ECA. 

 

23. After presenting the background of the ECOWAS Vision adopted in 2007, the presenter 

emphasized that the Vision’s purpose that was to “create a borderless, peaceful, 

prosperous and cohesive region, built on good governance and where people have the 

capacity to access and harness its enormous resources through the creation of 

opportunities for sustainable development and environmental preservation”. He observed 

that this has the potential to lay the foundation for solid economic growth and prosperity 

in ECOWAS. The ECOWAS Commission had prepared a Regional Strategic Plan based 

on strategic goals and priorities in-order to implement the Vision. However, the presenter 

alluded to many challenges in pursuing this Vision. These include; limited capacity to 

access and harness resources, limited ability to maintain economic and political stability 

and ability to adopt dialogue and foster relations among member States.  

 

24. The presenter informed the meeting that the draft of the Plan has already been sent to all 

ECOWAS stakeholders for comments and review. He observed that the six ECOWAS 

strategic priorities should form the basis any future MYP. The priority areas are; 

promotion of good governance and upgrade conflict prevention, promotion of a 

competitive business environment, sustained development and cooperation, deepen 

economic and monetary integration, reinforcement of institutional capacity, and 

strengthening mechanisms for integration into the global market.  

 

25. In conclusion, the Director re-iterated that the original thematic areas in the MYP could 

indeed be located in the strategic plan. Going forward it is important for planning to be 

synchronised, with similar programme timeframes for the two institutions. Such 

synchronization would help minimise duplication of programmes and facilitate 
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collaboration with other cooperating partners.  The new planning framework should 

clearly define the role of and entry points for strategic partners. 

 

26. In the ensuing discussions, participants urged ECA and the ECOWAS Commission to 

take the necessary actions to match the strategic goals and priorities of the MYP and the 

Regional Strategic Plan, for more synergy of action between both institutions. The 

participants also recommended that: 

 

• The ECOWAS Commission speed up the finalisation of its Regional Strategic 

Plan and take appropriate actions to accelerate its implementation in order to meet 

the dead line of 2020; 

• ECOWAS ensure that political will to move towards the vision exists within the 

Commission and in the member States and therefore urged the Commission and its 

member States to demonstrate more commitment in making the Vision a reality; 

and 

• UNECA and the ECOWAS Commission undertake joint resource mobilisation to 

secure resources to implement the common activities of the MYP and the 

Regional Strategic Plan. 

 

The Assessment of the Implementation of the ECA-WA/ECOWAS Multi-year 

Programme 
(Agenda item 5) 

 

27. The ECA-WA Consultant introduced the report by outlining the origins of the MYP and 

laid emphasis on the importance of the signing of a Memorandum of Understanding 

(MOU) between the ECA Secretariat and ECOWAS Commission, and the subsequent 

adoption of a multi-year cooperation programme in August 2007. He identified this as 

marking a new phase in the long-standing cooperation arrangement between the two 

institutions. The presenter emphasized that the re-focused ECA agenda on promoting 

regional integration in support of the AU vision and priorities provided impetus to the 

process. He singled out the role of ECOWAS’s internal drive towards enhanced 

coordination of partner assistance in enhancing zeal towards collaboration.  

 

28. The Consultant informed the meeting that priority issues in the respective operational 

programmes of the two institutions shaped the content of the MYP. While recognizing 

that the collaborative framework had many activities, the presenter informed the meeting 

of the initial eight thematic areas in the collaborative arrangement and indicated that the 

review was based on assessment of delivery under these areas and the specified activities.   

 

29. The presentation went on to demonstrate that while activities were undertaken under all 

the eight thematic areas of the MYP, the level of performance varied considerably, 

ranging from substantial to partial with a number of activities not being implemented. The 

presenter indicated that substantial performance was recorded in; Implementation of 

NEPAD infrastructural programmes; Trade Issues; Gender Issues; Promotion of good 

governance; and Climate Change. Yet progress was partial in; Strengthening the capacity 

of ECOWAS; Consensus and Policy Advocacy; and monitoring the state of integration 

and economic performance. The mixed performance was due to many challenges faced by 

both institutions. The presenter identified the failure of the two institutions to convene a 



 

 8

follow-up meeting to concretize on the MYP and develop an Action Plan as having 

impacted on progress in the implementation of the programme. Other challenges included 

poor information flow within the ECOWAS Commission and the lack of resources. 

 

30. He identified the key challenges to the effective delivery on the MYP to include; 

unsynchronized programme planning, lack of planning of programme implementation, 

failure to institutionalize programme management, unsynchronized multiple-donor 

partnership arrangements, lack of a resource mobilization strategy, and the lack of a 

framework for programme performance monitoring and reporting.   

 

31. The presenter recommended the following to address the challenges faced in the current 

MYP: 

 

• ECA-WA and ECOWAS should synchronize programme planning to facilitate the 

translation of the current collaborative framework into a multi-year programme 

with annual action plans, taking into account of the presence of other cooperating 

partners and the general programming mechanism prevailing at the ECOWAS 

Commission and at ECA. A mechanism for planning the whole MYP programme 

should be put place.  

 

• Management of the MYP should be institutionalized with designated focus points 

in each institution and in each area of cooperation.  The review showed that 

personnel in some ECOWAS departments which should implement the 

programme were unaware of the MYP. To overcome this, technical focal points 

are needed at both institutions in cooperation areas.  

 

• A mechanism to incorporate multiple donor partnership arrangements into the 

MYP needs to be developed to optimize on synergies in expertise and also 

optimize of resource utilization. A “stratified” programme management approach, 

in which only part of the MYP would be under the ECA-ECOWAS collaborative 

arrangement, could be adopted in areas where there are other donors, 

implementing similar programmes in collaboration with ECOWAS. 

 

• To overcome the financial resources gap, ECA and ECOWAS should jointly 

mobilize resources for the implementation of the MYP to address the resources 

gap and given its status within the donor community and its links within the UN 

Family, ECA could play a leading role in resource mobilization for the MYP.  
 

• Programme performance, monitoring and reporting mechanisms need to be 

developed and implemented. The review demonstrated the lack of agreed/formal 

procedures for systematic implementation and for monitoring progress in the 

current framework. There is no action plan which details who does what, when 

and at what cost. These basics in the programme implementation matrix are 

missing in the collaborative framework.  

 

32. In conclusion, the Consultant recommended that a new multi-year programme and action 

plan be formulated based on the lessons of the current one and reflecting those principal 

changes that have taken place since its adoption which are likely to influence the course 
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of the West African integration and development process. The presenter emphasized that 

the new generation of MYPs should build on the positive momentum created by the work 

done since 2007 and should address the pertinent challenges, specifically those related to; 

programme planning and management, resource mobilization, management and 

monitoring of the implementation of the programme. Success with addressing these 

challenges will greatly enhance programme performance which will strengthen ECA’s 

role in responding to the needs of ECOWAS member States and its contribution to 

regional integration. The setting up of a Committee to work on implementing these 

recommendations should be a priority. 

 

33. In the ensuing discussions, participants expressed appreciation of the new spirit of 

cooperation between ECA and ECOWAS Commission as shown by the signing of the 

MOU on the MYP and the successful implementation of scheduled activities. They 

highlighted that such a cooperative framework avoided the duplication of efforts and 

ensured the optimal utilization of resources (human and financial) towards the common 

objectives of promoting regional integration and economic and social development. 

Member States expressed support for this initiative and also appreciated the opportunity 

to participate in reviewing the programme and looked forward to a formalized ongoing 

involvement in the process. 

 

34. The detailed report by the consultant and observations and the recommendations made 

from the study were well received by the participants. As this was the first programme on 

formal cooperation between the two institutions and also given that ECA and ECOWAS 

have different planning frameworks, the non-alignment was expected. Participants 

expressed confidence that the non-alignment would be resolved as cooperation deepened.  

 

Recommendations and the Way Forward 
(Agenda item 6) 

 

35. Following these discussions, the participants made the following overall observations 

regarding the multi-year programme: 

 

i. The MYP was relevant as new approach towards cooperation between the two 

institutions which allows for collaboration based on synergies and the exploitation 

of each other comparative strengths; 

ii. The absence of a framework for joint programming, monitoring and evaluation, 

which would make the MYP time bound and ensure effective implementation; 

iii. The absence of follow up technical meetings after the signing of the aide memoire 

by the two institutions to unbundle the initial MYP and prepare an implementation 

framework;  

iv. The absence of a clearly defined entry point at the ECOWAS Commission which 

would facilitate the implementation of the MYP and enhance information flow on 

programmes and activities; 

v. The recent progress made by the ECOWAS Commission in the review of the 

Strategic Plan, the design of a Community Development Programme and the Human 

Resources Department to address institutional constraints; 

vi. There are no sources allocated by both institutions towards specific activities in the 

MYP; 
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vii. The mixed results in the implementation of the MYP which were attributed to a 

number of challenges including manpower and financial resources constraints; and 

viii. The non involvement of member States and West African Inter-governmental 

Organizations in developing and implementing the current MYP. 

 

36. In light of these observations, the participants adopted the following recommendations to 

address the challenges identified in the review; 

 
i. The MYP should be redesigned by exploring comparative strengths of the two 

institutions, and taking on board emerging challenges and new priorities under the 

reviewed six priority areas of the ECOWAS Strategic Plan; 

ii. An ECOWAS/ECA Committee should be established to spearhead; the redesign of 

the MYP, the development of implementation, monitoring, evaluation and reporting 

mechanisms, and the development of joint resource mobilization strategies; 

iii. Quarterly meetings by the joint ECOWAS/ECA Committee spearheading the 

design, implementation and monitoring of the MYP should be institutionalized; 

iv. Entry points in the two institutions need to be clearly defined and new technologies 

be used to facilitate information flow internally and between ECOWAS and ECA; 

v. The joint Committee should develop mechanisms for the mobilization of resources 

to support the implementation of the MYP; and 

vi. Mechanisms to enable member States and West African Inter-governmental 

Organizations to be adequately informed about the MYP as a means of engendering 

ownership of the programme should be developed and implemented.  

 

  Closure of the Meeting 
  (Agenda item 7) 

 

37. In their closing remarks, representatives of both the ECOWAS Commission and ECA 

expressed satisfaction with the outcome of the meeting and committed themselves to 

ensuring that recommendations of the AEGM would be implemented in full in order to 

strengthen collaboration and deliver assistance to member States. Both representatives 

expressed appreciation of the active participation by member States which ensured that 

ECA and ECOWAS remained relevant to the needs of their stakeholders. The important 

role played by the Government of Burkina Faso in hosting the meeting and in chairing the 

proceedings was greatly appreciated by ECOWAS and ECA.  

 

38. The Senior Advisor to the Minister of Economy and Finance of Burkina Faso, officially 

closed the meeting on behalf of the Minister and expressed satisfaction at the 

recommendations of the meeting and expressed confidence that implementation of these 

recommendations would strengthen the collaborative framework under the 

ECA/ECOWAS multi-year programme. 
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List of Participants 

 
Member States 

 
 
1. Bénin 
 
Mathieu T. Koukpo 
Directeur de la Prospective et de la Planification 

Stratégique  

Ministère de la Prospective, du Développement,  

de l’Evaluation des Politiques Publiques et de la 

Coordination de l’Action Gouvernementale 

Tél. : +229 90082037/97028266/21306819 

Email: Kmath64@yahoo.fr  

 
2. Burkina Faso 
 

COMPAORE Lassané  
Directeur des Etudes et de la Planification 

Ministère de l'Economie et des Finances 

Tel: +226 50324511 / (+226) 50490138 

Cel:  +226 70 25 39 47 / (+226) 78856064 

Fax: +226 50 33 25 97 

Email: lasscomp@yahoo.fr / 

lasscomp@gmail.com   

 

Celestin Bakouan 
Directeur de la Communication et de la Presse 

Ministérielle 

Ministère de l’Economie et des Finances 

Tel: +226 50324306/50317902 

Cel: +226 70724785/76697746 

Dom: +226 50 45 05 97 

 

SIE Tioye Antoine Marie 
Directeur de la Direction des Prévisions et des 

Analyses Macroéconomiques 

Ministère de l’Economie et des Finances 

Tel: +226 50312472/70248270 

Email: sie_tioye@yahoo.fr  

 

Traore Mahamadou 
Chef Service CAT/DG Coop 

Ministère de l’Economie et des Finances 

Tel : +226 50306907/03 poste 158 

Cel : +226 70 72 08 60 

Email: traoremahamadou27@yahoo.fr  

 

 

 
Kabre Mahamadou 
Inspecteur du Trésor 

Ministère de l’Economie et des Finances 

Tel: +226 50326084/70025564 

Email: kabre_mahamadou@yahoo.fr  

 
3. Cote d’Ivoire 
 

Ndri Kouakou 
Sous Directeur Chargé des synthèses  

économiques 

Direction Général du Plan 

Ministère d’Etat, de Plan et du Développement 

Tel : +225 20 25 88 61 

Email : Ketndri2004@yahoo.fr 

 

4. Gambie 
 
Manneh Pa  Abdoulie 
Principal Economist 

Ministry of State for Finance and Economic 

Affairs 

Tel: +220 4225773/2209909603 

Email:pamanneh@hotmail.com 

 
5. Guinée Bissau 

  
M. CO Antonio  
Conseiller macroéconomique 

Ministère de l’économie, du plan et de 

l’intégration régionale 

Email: coant1@hotmail.com 

Tel: +245 663 74 19 

 

6. Liberia 
 

J. Charles Nyema 
Senior Economist 

Ministry of Planning & Economic Affairs 

Phone: +231-6-520-751 

Email: cnyema@mopea.gov.lr 
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7. Mali 

 
Adama Magassouba 
Macroéconomiste à la Cellule Technique du  

Cadre Stratégique de Lutte contre la Pauvreté au 

Ministère de l’Economie et des Finances 

Tel: +223 66 97 87 16 

Email: admagas@yahoo.fr  

 
8. Niger 
 

Iro Souley 
Directeur Général des programmes sectoriels au 

Ministère de l’Economie et des Finances 

Tél : +227 20723258 

Cel: +227 93938815 

Email: souleyiro@yahoo.fr 

 

9. Nigeria 
 

Emagun Godwin O. 
Chief Administrative officer 

Federal Ministry of Finance 

Tel: +234 8037882440 

Email: emagungodwin@yahoo.com  

 

10. Senegal 
 

Chouaibou SONKO 
Conseiller technique à la Direction Générale du 

Plan au 

Ministère de l’Economie et des Finances 

Cel: +221 775650503 

Tel: +221 338891703 

Email:    Csonko@yahoo.fr 

 

11. Togo 
 

Patrice Agbewonou TSOLEGNANOU  
Administrateur des Finances Chef Section Etude 

et Suivi des projets de  Développement  

Ministère de l’Economie et des Finances 

Direction de l’Economie 

Tel: +228 221 02 50 

Cel: +228 903 1323 

Dom: +228 225 30 01 

Email: patricetsolegnanou@yahoo.fr  

 

 
 

 
 
ECOWAS COMMISSION 

 
Lassane Kabore 
Directeur de la Surveillance Multilatéral 

Tel: 226 76449502/234 70 34 138346 

Email: lkabore@ecowas.int , chlaskab@yahoo.fr  

101, Yakubu Gowon Cresent-Asokoro 

Abuja, Nigeria 

 
Essien Abel Essien 
Director Strategic Planning 

Tel: +234 7034138343/8033139304/8058436345 

Fax: +234 9 314 3005 

Email: essy@witty.com , eaessien@ecowas.int , 

essyabel@yahoo.com  

101, Yakubu Gowon Cresent-Asokoro 

Abuja, Nigeria 

 

Bougonou K. Djeri-Alassani 
Principal Programme Officer 

Policies and Regulations 

Environment Directory 

Tel: +234 80 67 13 01 59/805 0218912 

Email: bdjerialassani@gmail.com , 
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